STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM : GATE: B30/2010  Pags 1.af2
TO: Pete Siegenthaler, Prin TE / FILE: EA. 04 - 0120F4
CO-RTE-PM _SF-80-13.2/13.9
FROM: Kannu Balan, Senior TE FED. NO.
CCO#: 119 SUPPLEMENT#: 0 | Category Code: CFSB CONTINGENCY BALANCE (incl. this change)  $10,127,000.00
COST: $0.00 INCREASE [J DECREASE ] HEADQUARTERS APPROVAL REQUIRED? [] YES NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 1S THIS REQUEST IN ACCORDANCE WITH YES []NO
' ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Misc Metal QC CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
. . - : : . Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Quiginal Sontrast Time: Tiens Ad. This:Changs: Time Adjustments: (including this change) CCO(s): (including this change)
2490 Day(s) © 0 Day(s) 501 Day(s) 20 % 1

THIS CHANGE ORDER PROVIDES FOR: N

Revising the third paragraph of Special Provisions Section 8-3.01 “WELDING,” subsection “WELDING QUALITY CONTROL,"
to clearly define miscellaneous metal items and reduce non-applicable Welding Quality Control (WQC) requirements for
miscellaneous metal.

Special Provisions subsection Welding Quality Control identifies “miscellaneous metal,” but does not clearly identify what
constitutes miscellaneous metal. There are numerous references to miscellaneous metal throughout the Special Provisions,
which require direct references and others that should not be referenced. Also, non-applicable WQC specification
requirements will be excluded for “miscellaneous metal.” This change is needed to clarify the definition of “miscellaneous
metal” items and the application of WQC requirements.

The Contractor requested this change to clarify Welding Quality Control requirements for non-ancillary structure work. The
Department would like to agree to this change, as it is for non-ancillary structure work (miscellaneous metal) that does not
require the same level of welding quality control as structural steel.

This change order resolves the costs associated with Contractor Request For Information (RFI) number 1675R0 and Request
for Change (RFC) number 31 with respect to changes listed above.

Since the cost for these change order items has been included in Contract Change Order 160 (CCO 160) resolution costs, the
net payment in this change order is zero.

A determination of the delay in completion of the contract due to work specified by Contract Change Order 119, has been
made in CCO 160. Therefore, no adjustment of time is warranted by reason of this change order.

This change order has received concurrence from Gary Pursell (Resident Engineer), Rick Morrow (Structure Rep), Ken
Terpstra (Project Manager), Rich Foley (HQ Liaison), Sang Le (METS), Marwan Nader (Design of Record), Wenyi Long
(OSCI), and Peter Siegenthaler (Principal Engineer). Maintenance concurrence is not required for this change.

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM EA: 0120F4 CCO:119-0 DATE: 9/30/2010 Page 2 of 2
CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  Res. Eng., Gary Pursell, Sup. TE Date  6/5/09 THIS REQUEST TOTAL TO DATE
Bridge Engineer: Struct Rep, Rick M SwTE Date  6/509| @ oo $0.00 $0.00

g g . ruc ep, RIC orrow, sup ate FORCE ACCOUNT $000 $000
Project Engineer: CT Oversight, Wenyi Long, P.E. Date 6/30/09 | AGREED PRICE $0.00 $0.00
Project Manager: Proj Manager, Ken Terpstra Date 6/22/09 | ADJUSTMENT $0.00 $0.00
FHWA Rep.: HQ, Rich Foley Date  7/1/09 | TOTAL $0.00 $0.00

: FEDERAL PARTICIPATION
Environmental: Design of Record, Marwan Nader, Date 6/30/09
Othor (speciyy PCE Pote S, o PinTE_ Date 71170 [] PARTICIPATING [] PARTICIPATING IN PART NONE

e ispecty: . Pete Siegenthaler, Prin ate 9 | 7] NON-PARTICIPATING (MAINTENANCE) [ JNON-PARTICIPATING
Oth ify):

Br (specily) METS: Sang Lee Date 6/18/09 | erAL SEGREGATION  (if more than one Funding Source or P.L.P. type)
Bistrict Prior Approve! By Date [CJcco FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
HQ (Issue_Approve) By: - Date FEDERAL FUNDING SOURCE PERCENT
Resident Enginegy Date

Wz&“ﬂ*’

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.




